ENGINEER'S OPINION OF PROBABLE COST

CLIENT |CITY OF FORNEY
PROJECT|EXTENSION OF TRAILHOUSE ROAD SOUTH OF EMERSON APTS TO HWY 80

PHASE TWO - SANITARY SEWER
DATE: 12-Feb-20
SEWER [ltem Qty. Unit Unit Cost Total Cost
S1 MOB AND DEMOB 1 LS $10,000.00 $10,000.00
S2 BONDING & INSURANCE 1 LS $20,000.00 $20,000.00
S3 18" SEWER LINE 985 LF S 95.00 [ $ 93,575.00
S4 18" SEWER ENCASED IN BORE 290 LF $ 625.00 | $181,250.00
S5 18" SEWER IN CONCRETE ENCASEMENT 25 LF S 120.00 (S 3,000.00
S6 5' Dia MANHOLES WITH LINING 6 EA $17,800.00 | $106,800.00
S7 5' Dia MANHOLES WITH LINING ON EXISTING 1 EA $18,600.00 | S 18,600.00
S8 ADDITIONAL VERTICAL DEPTH 5' DIAMETER MANHOLES 40 LF S 600.00 [ $ 24,000.00
S9 CONNECT NEW SEWER TO EXISTING SEWER (UPSTREAM) 1 LS $ 2,000.00 [ S 2,000.00
S10 CONNECT EXISTING SANITARY SEWER SERVICES 2 EA S 2,400.00 [ S 4,800.00
S11 EROSION CONTROL 1 LS $ 4,000.00 [ $ 4,000.00
S12 REPAIR & REPLACE EXISTING RIP RAP 1 LS $ 2,200.00 [ S 2,200.00
S13 HYDROMULCH 2100 SY S 1.50 [ $ 3,150.00
S14 CRUSHED ROCK FOR PIPELINE BOTTOM STABILITY 100 CcYy S 42.00 | S 4,200.00
S15 TRENCH SAFETY 985 LF S 250|S 2,462.50

SUBTOTAL $480,037.50
PAVING
P1 REMOVE EXISTING PAVEMENT & CURB 1,106|SY $15.00 $16,590.00
P2 REMOVE EXISTING DRIVEWAYS 161(SY $15.00 $2,415.00
P3 6" 3600 PSI CONC PVMT WITH NO. 4 ON 18" E.W. 1,108|SY $56.00 $62,048.00
P4 6" ROLLBACK CURB 470|LF $2.00 $940.00
P5 6" LIME STABILIZED SUBGRADE 1,217|SY $6.00 $7,299.60
P6 HYDRATED LIME (32 LBS/SY) 40|TN $180.00 $7,200.00
P7 CONCRETE DRIVEWAY REPLACEMENT 161(SY $70.00 $11,270.00
P8 CONCRETE SIDEWALK REPLACEMENT 2|SY $45.00 $90.00
P9 SODDING 110(SY $7.00 $770.00
P10 LONGITUDINAL BUTT JOINT 12|LF $10.00 $120.00
P11 TRAFFIC CONTROL THRU CONSTRUCTION 1|LS $8,000.00 $8,000.00

SUBTOTAL $116,742.60
TOTAL PROBABLE CONSTRUCTION COST $596,780.10
ENGINEERING/SURVEY $ 41,770.00
MATERIAL TESTING 5% S 29,840.00
CONTINGENCY (10%) $ 59,680.00
LAND ACQUISTIONS/EASEMENTS S -
RECOMMENDED PROJECT BUDGET (COMPLETION OF PHASE TWO OF TRAILHOUSE PROJECT) $728,070.10




